4129

BILL NO. S-78-07-25

SPECIAL ORDINANCE NO. S-127-78

AN ORDINANCE approving Change Order No. 1, in connection with the Tillman Road Sanitary Interceptor Sewer Resolution No. 299-77.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to T - G Excavating, Inc., in connection with the Tillman Road Sanitary Interceptor Sewer Resolution No. 299-77, for:

> placing #73 Stone Backfill to reinforce and stabilize area where sewer line is, since a concrete sidewalk will be constructed along the right-of-way. Persistent wet ground conditions in this area necessitates base stabilization under sewer pipe,

in the amount of $1,696.00, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

_____
Councilman

APPROVED AS TO FORM
AND LEGALITY,
CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on City Utilities (~~and the City Plan Commission for recommendation~~) and Public Hearing ~~to be held after~~ due legal notice, ~~at the Council~~ Chambers, City-~~County Building, Fort Wayne, Indiana~~, on _____, the _____ day of _____, 19__, at _____ o'clock _____ M., ~~E.S.T.~~

DATE: 7-25-78.

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BURNS	✓				
HINGA	✓				
HUNTER	✓				
MOSES	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
STIER	✓				
TALARICO	✓				

DATE: 8-8-78

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (GENERAL) (~~ANNEXATION~~) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (~~RESOLUTION~~) No. S-127-78 on the 8th day of August, 19 78

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of August, 1978, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 10th day of August, 19 78, at the hour of 3:00 o'clock P. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-78-07-25

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance approving Change Order No. 1, in connection with the Tillman Road Sanitary Interceptor Sewer Resolution No. 299-77

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance do PASS.

PAUL M. BURNS - CHAIRMAN

JAMES S. STIER - VICE CHAIRMAN

VIVIAN G. SCHMIDT

WINFIELD C. MOSES, JR.

FREDRICK R. HUNTER

8-8-78
DATE

CONCURRED IN

CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To BOARD OF PUBLIC WORKS Date JULY 3, 1978

From PHILIP R. BOLLER

Subject TILLMAN ROAD SANITARY INTERCEPTOR PROJECT RES. 299-77 B.O. 192-77

COPIES TO:

NOTED
H.P.W.
E.H.L.
M.G.S.
Date

Enclosed for your review and approval is Change Order #1 which increases the subject project in the amount of $1,696.00. This increase was due to additional stone quantities being required for proper construction. At the time subject project was awarded it was believed that within the Tillman Road Improvement Project sidewalks would not be placed within subject project area. As it turned out, sidewalks were called for and stone was required for proper support.

If you have any questions regarding the above, please contact either Duane Embury or the undersigned.

P.R. Boller P.E.

Philip R. Boller, P.E.
Chief Water Pollution Control Engineer.
Att.

PRB/DE/ds

BOARD OF PUBLIC WORKS
RECEIVED
JUL - 3 1978

66-78-19
7/5/78

66-78-19 7/5/78

CHANGE ORDER

Change Order No. 1
Project No. 299-77
Name of Project Tillman Road Sanitary Interceptor

Resolution No. 299-77
Board Order No. 192-77
Date June 29, 1978

To: T & G EXCAVATING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change Quantity	Description	Unit Price	Change in Contract Price Decrease	Increase
3	160+ cy	#73 Stone Backfill	10.60	-----	1,696.00
			Total Decrease		
			Total Increase		1,696.00
		Net (~~Decrease~~) (Increase)	Contract Price		1,696.00

The sum of $ 1,696.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 16,295.60
Current Contract Price Adjusted by Previous Change Order	$ -0-
New Contract Price Including This Change Order	$ 17,991.60

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N.A. . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief W.P.C. Engineer) Date 6/30/78
T & G Excavating Inc.

Accepted by: Thomas M. Rockamp, Pres. (Contractor) Date 6-30-78

Approved by: [signature] (City Engineer) Date 7/2/78

Approved by: [signature] (Owner) Date

[signature]

[signature]

Attested by: [signature] (Clerk) Date 7/5/78

Change Order No. 1

Resolution No. 299-77

Board Order No. 192-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. **Necessity for change:** Additional #73 stone quantities were required from manhole station 0 +00 to manhole station 0 + 85 after it became clear that Street Engineering under the Tillman Road Improvement Contract would be placing concrete sidewalk. It was originally thought no sidewalk would be placed within the sewer contract area along the Right-Of-Way. Further, due to very wet ground conditions, it was necessary to use #73 and #2 stone for base stabilization under the pipe. The contractor agreed to place this item at the unit price for Item #3 which we feel is reasonable.

2. Will proposed change alter size of the project? Yes _____ No X

   If yes, explain

3. Affect on operation and maintenance cost of this project:

   N. A.

Engineer

41129

TITLE OF ORDINANCE SPECIAL ORDINANCE - TILLMAN RD. SAN. INTERCEPTOR SEWER RES. NO. 299-77
T - G EXCAVATING, INC.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS L-78-07-25

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1 - TILLMAN ROAD SANITARY INTERCEPTOR SEWER RESOLUTION NO. 299-77, T - G EXCAVATING, INC., CONTRACTOR FOR THE PROJECT. NECESSITATES PLACING #73 STONE BACKFILL TO REINFORCE AND STABILIZE AREA WHERE SEWER LINE IS, SINCE A CONCRETE SIDEWALK WILL BE CONSTRUCTED ALONG THE RIGHT-OF-WAY. PERSISTENT WET GROUND CONDITIONS IN THIS AREA NECESSITATES BASE STABILIZATION UNDER SEWER PIPE.

(CHANGE ORDER NO. 1 & MEMORANDUM ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER $17,991.60

EFFECT OF PASSAGE PREPARE AREA FOR CONCRETE SIDEWALK CONSTRUCTION PLUS STABILIZE AREA, AS ABOVE-DESCRIBED

EFFECT OF NON-PASSAGE WILL DAMAGE SEWER LINE. ALSO NEW SIDEWALK BEING CONSTRUCTED WILL GIVE WITH THE PRESENT WET GROUND CONDITIONS UNLESS REINFORCED

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $1696.00 FROM CITY UTILITIES

ASSIGNED TO COMMITTEE

EP